
AUDIO VISUAL REFRESH PROGRAMME

Stage 1
Agree 

requirements, 
select supplier 

and sign 
contract 

framework

April 
2014

Summer 
2014

Christmas 
2014

Stage 2, Release A
Rooms Completed

S302 HSC
S303 HSC Lab

S305
S311

S313a HSC Lab
S402 HSC Lab

S404
S407
S416

S420 HSC Lab
W101
W115
W119
W216
W238
W403
WG08

Stage 2, Release B
Rooms Completed

BG10    
◊ Wollstonecraft 

 ◊ Marconi LT
 ◊ B242
 ◊ C203

◊ CG14/15
 ◊ P102a/b

 ◊ P128
 ◊ P132
 ◊ P223
 ◊ P226
 ◊ S107
 ◊ S206

 ◊ Screening Room 
(W240)

◊ Student Centre TH
 ◊ Stevenson LT

Easter 
2015

START 
PROGRAMME

PROGRAMME
COMPLETE

Summer 
2015

Summer 
2016

Easter 
2016

Christmas 
2015

Christmas 
2016

Stage 2, Release C
Rooms Completed 

PG16 - NLR
◊ DL119 Octagon

◊ P101
◊ P105
◊ P129
◊ P202
◊ P203
◊ P310
◊ P421
◊ P516

◊ COYNE LT
◊ DL127
◊ Lees LT

 

Stage 3, Release A
Rooms Completed
◊ Boardroom P514
◊ Committee Room 

(P513)
◊ Lawrence LT

◊ DLG31
◊ P130
◊ P131
◊ P401
◊ PG11
◊ P216
◊ R302
◊ R303
◊ R201
◊ R301

◊ R704 HSC 
Meeting Room 

◊ R207
◊ R508 HSC 

Meeting Room
◊ EB202
◊ EB203
◊ EB204
◊ EB302
◊ EB303
◊ EB304
◊ EB305

◊ EB306 LT
◊ EB602 VC Room
◊ EB603 Meeting 

Room
◊ EB702
◊ EB703
◊ EB704
◊ EB705

◊ EBG02 Training 
Room

◊ EB205
◊ EB206 LT
PG19 - NLR

Stage 3, Release B
Rooms Agreed

◊ B202
◊ B203
◊ B204
◊ B225

◊ BG11 Flexible 
Learning Space
◊ S102 Training 

Rm
◊ S103 Training 

Rm
◊ S117 PC Lab

◊ S202
◊ S218

S401 - NLR
◊ S203

◊ S204 VC Room
◊ S217
◊ S219

Stage 3, Release C
Rooms Agreed

 
◊ C128
◊ C221

PG146 - NLR
PG22 - NLR

◊ PG10
◊ PG30d
◊ C124
◊ K101
◊ K103
◊ KG01
◊ KG03

◊ C112 - New
 ◊ EB708 LT

Stage 4, Release A
Rooms Planned

CAG01 – NLR    CAG02 - NLR
CAG03 – NLR   CAG04 - NLR
CAG05 – NLR    CAG06 – NLR

PG87 – NLR   
CG01- NLR   CG02- NLR
CG04- NLR   CG06- NLR

CG07- NLR    CG08 – NLR
Wallace LT – NLR

PG100 – NLR – new rooms created -
Retreat 1, 2 and 3 (to be named)

CG21
DL124
DL202
DLG10
P201
P217
P222
P225
P227
P228
P229
P230
P232
P302
P335
P402
P403
P405
P406
P409
P410
P411
P424
P425

Allsebrook
Barnes LT

Cobham LT
D204
DG37
CG09
CG11
CG13
CG17
CG20
R208
B126

B126a
B224
B226

B407 LT
B420 LT
BG14 LT

BG17 HSC Lab
BG22 HSC Lab

Stage 4, Release B
Rooms Planned

B127 - NLR
Casterbridge

(PG140)
PG144
PG141 
PG142
PG143
PG12b
PG13
PG73
PG74

Shelley LT 

If you have any questions or would like more information, please contact the following;
Programme Manager: Anu Best Tel: 01202 9(62311)
Technical Lead: Tom Hollingum Tel: 01202 9(65433)
Architect: Adam Downs Tel: 01202 9(65558)

 

KEY:
Rooms already completed

Rooms to be agreed with supplier for next stage 

Rooms planned for future stages – subject to change

Centre for Excellence in 
Learning (PG30a) "come and 

try” AV system has been 
installed and is available for 
users to come and play with. 

Please contact Tom 
Hollingum or Adam Downs 

for more info.

 ◊ = We Present (Wi-Fi 
presentation) enabled

NLR = No longer required 
as being decommissioned Additional Work Agreed

St Marys Hospital, 
Portsmouth

Planning for June 2016
LR1

LR2a
LR2b

PC Lab
Breakout Lounge
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